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WSCC Addition Committee Meeting 

Minutes 

August 23, 2016, 10:30 a.m. 

WSCC – Room 208 

 

WSCC Board Attendance: 

Frank Finneran, Chair - WSCC Board Addition Committee 

Deryl Brown-Archie, WSCC Board Addition Committee 

Jerry Hillis, WSCC Board Addition Committee 

Craig Schafer, WSCC Board Addition Committee 

 

WSCC Board Absent: 

Bob Flowers, WSCC Board Addition Committee 

 

WSCC Staff / Consultants in Attendance:   

Jeffrey A. Blosser, WSCC President/CEO 

Linda Willanger, WSCC VP Administration 

Daniel Johnson, WSCC Administrative Services Manager 

Brad Kolodzaike, WSCC Operations Project Manager 

Michael Murphy, WSCC Project Coordinator 

Matt Hendricks, General Counsel, Hendricks & Bennett 

Fred Eoff, Public Financial Management Inc. 

Matt Rosauer, Pine Street Group 

Jane Lewis, Pine Street Group 

Arneta Libby, Pine Street Group 

Matt Griffin, Pine Street Group 

Mark Reddington, LMN Architects 

Chris Eseman, LMN Architects 

 

Visitor: 

Julien Loh, Ceis Bayne East Strategic (CBE) 

 

 

Finneran called the meeting to order at 10:30 a.m.  The committee approved the consent agenda 

– approving the minutes of 7/19/16, approving the funding request, and approving the contract 

log for ratification by the board.  

 

Taken out of order, Mark Reddington gave an update on the design, focusing on the interiors in 

the mixing zone and ballroom.  Finneran emphasized how the mixing zone and the ballroom 

were two of the areas to provide the “wow factor” to form the right impression with the clientele.  

Reddington and Eseman left after the presentation. 

 

An Executive Session was called at 10:57 a.m. to discuss litigation or legal risks of a proposed 

action or current practice with legal counsel pursuant to RCW 42.30.110(i). The Executive 

Session was called for eighteen (18) minutes.  At 11:15 a.m., the Executive Session was 

complete and the regular meeting recommenced.  Hillis left the meeting at 11:15 a.m.   
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Upon reconvening the meeting, Finneran asked Griffin to lead the update.  On land, Griffin 

believes we have agreed with the executive branch of King County on all the words and numbers 

in the purchase and sale agreement.  It will be transmitted to the Council in the latter half of 

September.  WSDOT has asked for a couple changes in the appraisal which include a fee of $75k 

for the tiebacks, which seems appropriate.  On the Kollias property, Romio’s has signed its new 

lease which provides an incentive for it to stay open until the start of construction. 

 

On entitlements, Griffin gave an update on continued challenges with the City, particularly 

SDOT, which is starting to elongate the scheduled start of construction. 

 

On the “Sources & Uses”, Griffin and Rosauer explained that we now believe the cost of the 

baseline in the design would be a GMP of about $900 MM.  We’re looking at the sources to see 

if this can be accommodated.  While the interest rates have stayed favorable, the room tax this 

year is lower than forecast.  PSG will do some additional analysis of the data to help in 

forecasting. 

 

On the design, Rosauer explained that the meetings for the Design Review Board and Design 

Commission had required more work on the exterior than normal for this stage in the design.  

Now, the team is catching up on the interior finishes.  Lewis said the draft art program has 

received comments from the staff, board committee, and Finneran.  Later that day, we will roll it 

out to LMN. 

 

Rosauer gave an update on the PLA and answered questions about the trade union’s intent not to 

give up anything they had gained in a previous contract.  Some items like parking for suburban 

projects don’t seem appropriate for a project near the Westlake Transit hub. 

 

Finneran explained the need for a marshalling yard to regulate the truck flow in and out of the 

downtown.  He was pleased that they found a site on Occidental near the West Seattle Bridge.  

The Committee unanimously approved the entering into of a purchase and sale agreement with 

the seller to allow WSCC to perform its due diligence to determine if the property is suitable for 

the addition.  If the property is suitable, the Addition Committee will recommend to the full 

Board that the sale be completed.  Hendricks noted that the WSCC is not obligated to pay any 

money until it completes its due diligence and has been reviewed and approved by the full 

Board.   

 

The meeting was adjourned at 11:55 a.m. 


